
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0017

07/03/2014

Contract Location: Time Allowed:

BROAD AVE OVER THE FLINT RIVE

 

Contractor:

PCL CIVIL CONSTRUCTORS, INC. Date Let:

3810 NORTHDALE BLVD, STE 200 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TAMPA FL 33624     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

04/20/2012

05/04/2012

06/19/2012

06/21/2012

07/09/2012

00/00/0000

00/00/0000

1165 Days

08/29/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 63.52

740 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$11,931,536.68

$11,893,177.77

$3,994,963.75

66.52%

Counties:

Dougherty

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007550.01002 $11,931,536.68 $11,893,177.77 $3,994,963.75 66.52% $790,139.14

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0017

07/03/2014

Project Number: 0007550.01002 BROAD AVE - 0.207 MI BRIDGE REPLACEMENT

 

CSHPP-0007-00(550)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,349,258.33 $5,717,147.02 $632,111.31

Non-Participating $1,587,314.60 $1,429,286.77 $158,027.83

Total Earnings $7,936,572.93 $7,146,433.79 $790,139.14

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $7,936,572.93 $7,146,433.79 $790,139.14

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,936,572.93 $7,146,433.79

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $790,139.14

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0017

07/03/2014

Project Number 0007550.01002

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .831

 500.000 .018

CSHPP-0007-00(550)

 

.849 $9.00 $424.50

0090 643-2166     CH LK FENCE W/EXT ARMS & BARBED WIRE, ZC COAT, 10 FT, 9 GALF  1,712.000 1,746.920

 32.000 .000

 

 

1,746.920 $.00 $55,901.44

Category Amount: $9.00 $56,325.94

Category Number: 0020 EROSION CONTROL

0120 163-0232     TEMPORARY GRASSING AC  1.000 2.950

 1700.000 .000

 

 

2.950 $.00 $5,015.00

0125 163-0240     MULCH TN  28.000 28.515

 185.000 .000

 

 

28.515 $.00 $5,275.28

0135 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  112.000 131.250

 16.500 .000

 

 

131.250 $.00 $2,165.63

0140 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  1,438.000 2,975.000

 0.750 40.000

 

 

3,015.000 $30.00 $2,261.25

0145 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  89.000 94.500

 1.250 .000

 

 

94.500 $.00 $118.13

0150 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 11.000

 500.000 .000

 

 

11.000 $.00 $5,500.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0017

07/03/2014

Project Number 0007550.01002

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0165 167-1500     WATER QUALITY INSPECTIONS MO  28.000 22.000

 660.000 1.000

 

 

23.000 $660.00 $15,180.00

0175 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,422.000 1,966.000

 2.000 .000

 

 

1,966.000 $.00 $3,932.00

Category Amount: $690.00 $39,447.29

Category Number: 0050 UTILITIES

0365 615-1200     DIRECTIONAL BORE - LF  1,055.000 1,080.000

 160.000 .000

8 IN  (GAS)

 

1,080.000 $.00 $172,800.00

Category Amount: $0.00 $172,800.00

Category Number: 0010 ROADWAY

0438 682-6115     CONDUIT, RIGID, 1 1/2 IN LF  3,156.000 .000

 11.740 477.000

 

 

477.000 $5,599.98 $5,599.98

Category Amount: $5,599.98 $5,599.98

Category Number: 0080 BRIDGE

0550 500-1009     SUPERSTR CONCRETE, CL AAA, BR NO - LS  1.000 .279

 3250000.000 .125

1

 

.404 $406,250.00 $1,313,000.00

0570 509-0005     PRESTRESSING CAST-IN-PLACE CONC, BR NO -LS  1.000 .357

 1200000.000 .251

1

 

.608 $301,200.00 $729,600.00

0580 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .300

 570075.850 .134

1

 

.434 $76,390.16 $247,412.92



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0017

07/03/2014

Project Number 0007550.01002

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE

0585 524-0010     DRILLED CAISSON - LF  286.000 417.620

 976.140 .000

66 IN

 

417.620 $.00 $407,655.59

0600 524-0350     TEST CORING LF  180.000 318.000

 100.000 .000

 

 

318.000 $.00 $31,800.00

Category Amount: $783,840.16 $2,729,468.51

Project Total Amount: $790,139.14 $7,936,572.93


